Spring 1 Report
Okinawa Memory Initiative
Okinawaners
October 21, 2018

Actions to stop doing: The team is completely satisfied with the current process. We meet twice a week in person after lecture, and meet on Google Hangout whenever it is necessary. (Meet 3 times on Google Hangout this week). Daily scrum meeting has been working well.

Actions to start doing: The team should estimate time commitments for tasks more accurately, so that we could complete most spring goals and could have better sprint planning for future sprints.

Actions to keep doing: Google Hangout meeting to discuss emergency matters or updates has been very helpful. It helps us reduce serious bugs and helps us prevent any team members from heading into the wrong direction.

Work completed:
- As an user, I want to be able to navigate the website, so that I can reach the other pages through header and footer.
- As an user, I want to see who was in development of the Okinawa project, so that they will get proper recognizations.

Not completed:
- As a user, I want to be able to post written content, so that it can be on a public domain.
- As a user, I want to be able to log-in to the website, so that I can share documents.
- As a user, I want to be able to view created content, so that I can manage my content easier.

Work completion rate:
- User stories completed: 2 user stories completed.
- Total number of estimated work hours: 20 hours.
- Total number of days: 14 days.